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COST ($ in Thousands) FY 2000 
Actual

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

Cost to 
Complete

Total Cost

Total Program Element (PE) Cost 69,266 52,611 41,267 45,842 55,972 43,838 37,430 38,222 Continuing TBD

1011 Joint Service Electronic Combat Systems Tester 2,618 2,937 3,521 0 0 0 0 0 0 48,334

2462 Compass Call (CC) 693 812 0 0 0 0 0 0 0 66,782

3891 Advanced IR Counter Measures (AIRCM) 39,635 4,366 991 3,343 3,351 3,425 3,498 3,570 Continuing TBD

3945 RF Towed Decoy Systems 15,373 25,968 34,928 42,499 52,621 40,413 33,932 34,652 Continuing TBD

4832 Precision Location and Identification (PLAID) 10,947 13,376 1,827 0 0 0 0 0 0 30,320

8462 MALD 0 5,152 0 0 0 0 0 0 0 5,152

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0 0

AIRCM includes four subprojects: Common Missile Warning System (CMWS), Advanced Strategic and Tactical Infrared Expendables (ASTE), Large Aircraft IRCM 
(LAIRCM)/Large Aircraft IR Flyout Experiment (LIFE), and software upgrade to AAR-47.


FY03 - FT07 budget numbers do not reflect the DoD strategic review results.

(U) A. Mission Description
This program element (PE) consolidates engineering development efforts related to Air Force Electronic Warfare (EW) requirements.  It centralizes USAF funding and 
management of common EW systems development.  These funds transition EW technologies to an installed operational capability.  This PE executes projects to provide 
capabilities to deter, detect, deceive and counter enemy acquisition and tracking of DoD operational platforms plus enemy Radio Frequency (RF) information operations 
worldwide.  These projects include Infrared (IR),  RF and laser situational awareness and self protection systems, command and control warfare (C2W) electronic attack 
systems, and the test equipment needed to support them.
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(U) A. Mission Description Continued
The following net transactions are not reflected in the FY01 program total: BTR:+507K and SBIR of -$1,674K.  These transactions are not reflected in other sections of 
the R-docs where FY01 total is shown.

(U) B. Budget Activity Justification
A key criterion for the included projects in this program element is the need for engineering and manufacturing developmental activities, therefore these programs are in 
Budget Activity 5 -  Engineering and Manufacturing Development (EMD).

(U) C. Program Change Summary ($ in Thousands)
FY 2000 FY 2001 FY 2002 Total Cost

(U) Previous President's Budget (FY 2001 PBR) 87,187 58,198 53,655 TBD
(U) Appropriated Value 86,847 53,098
(U) Adjustments to Appropriated Value

a. Congressional/General Reductions -569 -372
b. Small Business Innovative Research -2,480
c. Omnibus or Other Above Threshold Reprogram -2,565
d. Below Threshold Reprogram -11,627
e. Rescissions -340 -115

(U) Adjustments to Budget Years Since FY 2001 PBR -12,388
(U) Current Budget Submit/FY 2002 PBR 69,266 52,611 41,267 TBD

(U) Significant Program Changes:
$11,627M of FY00 funding was transferred from PE64270F for higher Air Force priorities.
$2.565M of FY00 funding is identified for Omnibus.
Congressional reduction in FY01of  $19.8M for Air Force withdrawal from the CMWS program. 
Congressional add of $1.2M in FY01 for MALD transition from Advanced Concept Technology Demonstration,  $10M for Precision Location and Identification 
(PLAID) EMD, and $3.5M for Survivability Enhancements:  $2.5M for ALR-56C processor upgrade, $0.7M for Comet Pod force development evaluation, and $0.3M 
for Pouncer 2 hosting on an airborne platform.
$2.6M was transferred in FY02 from this PE to the Compass Call PE.
$3.5M was transferred  in FY02 from JSECST production to JSECST RDT&E to fund development of the follow-on test program sets.
$14.8M was removed from FY02 due to the cancellation of the Common Missile Warning System
$0.3M was removed from FY02 from IDECM due to program realignment.
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(U) C. Program Change Summary ($ in Thousands) Continued

(U) Significant Program Changes Continued:
$1.8M was added in FY02 to fund PLAID RDT&E cost growth.
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COST ($ in Thousands) FY 2000 
Actual

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

Cost to 
Complete

Total Cost

1011 Joint Service Electronic Combat Systems Tester 2,618 2,937 3,521 0 0 0 0 0 0 48,334

FY03-FY07 budget numbers do not reflect the DoD strategic review results.

(U) A. Mission Description
The Joint Service Electronic Combat Systems Tester (JSECST) fills a combined Air Force and Navy operational requirement for a small, adaptable, and highly mobile 
tester capable of verifying system level performance of installed electronic countermeasures systems.  JSECST provides an organizational-level  flight line capability for 
verifying operational status of aircraft-installed electronic combat (EC) systems including Group A antennas and transmission lines.  JSECST will fill a void in current 
Air Force end-to-end test capability.  The JSECST system consists of core test sets (CTS), nomenclature AN/USM-670, test program sets (TPS), and software 
development stations (SDS).  The CTS provides the stimulus, measurement, operator-interface, analysis and control functions common across all applications. The TPSs 
provide aircraft specific hardware interfaces and software packages to employ the CTS. The SDS provides computer resources for developing and maintaining  CTS and 
TPS software.  Initial TPS will support the F-15C.  The Follow-on Test Program Set (FOTPS) program will design, develop, assemble, integrate, test, and deliver TPSs 
for use with the AN/USM-670 for additional aircraft.  The follow-on Air Force platforms include the F-15E, F-16 (Blocks 25/30/32/40/42/50/52), and OA/A-10.  Navy 
platforms include the AV-8B, F/A-18 A/B and the F-14 B/D.  (Navy platforms will be funded by the Navy.)  JSECST is intended to meet the organizational level support 
equipment requirements of electronic combat systems for service through a 20-year life cycle.

(U) FY 2000 ($ in Thousands)
(U) $1,253 Initiate FOTPS Engineering Manufacturing Development (EMD) Contract
(U) $874 Continue CTS Development
(U) $325 Continue SPO Support
(U) $136 Continue Government Test
(U) $30 Continue TPS Lab Support
(U) $2,618 Total

(U) FY 2001 ($ in Thousands)
(U) $2,216 Continue FOTPS EMD Contract
(U) $102 Complete CTS Development
(U) $364 Continue SPO Support
(U) $185 Continue Government Test
(U) $70 Continue TPS Lab Support
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(U) A. Mission Description Continued

(U) FY 2001 ($ in Thousands) Continued
(U) $0 No Activity
(U) $2,937 Total

The following net transactions are not reflected in the FY01 program total: BTR=-626K and SBIR=-93.3K.  These transactions are not reflected in other sections of the 
R-docs where an FY01 total is shown.

(U) FY 2002 ($ in Thousands)
(U) $2,871 Complete FOTPS EMD Contract
(U) $390 Continue SPO Support
(U) $195 Complete Government Test
(U) $65 Complete TPS Lab Support
(U) $3,521 Total

(U) B. Project Change Summary
$3.5M of FY02 production funding was zero balance transferred to JSECST RDT&E to fund FOTPS development.

(U) C. Other Program Funding Summary ($ in Thousands)
FY 2000 

Actual
FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

Cost to 
Complete

Total Cost

(U) AF RDT&E
(U) Other APPN
(U) Aircraft Procurement, AF PE 

27442F (Common ECM 
Equipment), In Service 
Direct Ground Support 
Equipment, BP-12

0 17,089 24,269 5,449 0 0 0 0 0 46,807

(U) Initial Spares, BP-16 0 717 152 318 0 0 0 0 0 1,187
(U) Total Aircraft Porcurement, 

AF
0 17,806 24,421 5,767 0 0 0 0 0 47,994
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(U) D. Acquisition Strategy
The acquisition strategy is competitive, cost-plus contracts for CTS development.  FOTPS acquisition strategy is a sole source, cost-plus contract.  Production and 
support contract is sole source.

(U) E. Schedule Profile
FY 2000 FY 2001 FY 2002

1 2 3 4 1 2 3 4 1 2 3 4
(U) Developmental Test & Evaluation *
(U) Functional Configuration Audit *
(U) Operational User Flight Line Assessment *
(U) CTS Milestone III (Apr 01) *
(U) CTS Production Lots award (Jul 01) X
(U) Complete FOTPS Development X

* - Denotes a completed event
X - Denotes a planned event
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 2000 FY 2001 FY 2002

(U) EMD  Contracts 2,127 2,318 2,871
(U) SPO Support 325 364 390
(U) Government Test 136 185 195
(U) FOTPS Lab Support 30 70 65
(U) Total 2,618 2,937 3,521

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 2000

Budget
FY 2000

Budget
FY 2001

Budget
FY 2002

Budget to 
Complete

Total 
Program

Product Development Organizations
AAI CPAF Mar 96 28,340 28,340 27,106 874 102 0 28,082
FO TPS AAI CPIF Jun 00 6,325 6,325 0 1,253 2,216 2,871 0 6,340
Support and Management Organizations
ASC/SMNT, NAVAIR, 
Wright Labs

Various 11,064 325 364 390 0 12,143

Test and Evaluation Organizations
53 EWG, 46 TW, Eglin AFB 
FL

1,088 166 255 260 0 1,769

Subtotals
Total Prior
to FY 2000

Budget
FY 2000

Budget
FY 2001

Budget
FY 2002

Budget to 
Complete

Total 
Program

Subtotal Product Development 27,106 2,127 2,318 2,871 0 34,422
Subtotal Support and Management 11,064 325 364 390 0 12,143
Subtotal Test and Evaluation 1,088 166 255 260 0 1,769
Total Project 39,258 2,618 2,937 3,521 0 48,334
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COST ($ in Thousands) FY 2000 
Actual

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

Cost to 
Complete

Total Cost

2462 Compass Call (CC) 693 812 0 0 0 0 0 0 0 66,780

FY03-07 budget numbers do not reflect the DoD strategic review results.

(U) A. Mission Description
COMPASS CALL is the USAF's only non-lethal Suppression of Enemy Air Defense (SEAD) platform and airborne wide area coverage offensive counter information 
system.  It denies, disrupts, degrades and deceives adversary voice and data communications, disrupting the ability to effectively command and control forces in the 
field. Although a fielded, operational capability, COMPASS CALL continues to evolve and adapt to counter the changing adversary tactical communications systems. 
The Tactical Radio Acquisition and Countermeasures Subsystem (TRACS) replaces the aging compressive receiver suite responsible for acquiring target systems with a 
digital, reprogrammable receiver system.  TRACS will enable COMPASS CALL to remain viable in countering the next generation of deployed threats.  Additionally, 
new target (class 6) countermeasures capability is under development.  This effort funds the non-recurring efforts associated with TRACS development for COMPASS 
CALL.

(U) FY 2000 ($ in Thousands)
(U) $393 Continue new target class countermeasures development
(U) $150 Initiate Block 30 threat signal update
(U) $150 Initiate Block 30 waveform update
(U) $693 Total

(U) FY 2001 ($ in Thousands)
(U) $312 Continue New target class countermeasures development
(U) $250 Continue New target class countermeasures operational flight test
(U) $125 Continue Block 30 threat signal update
(U) $125 Continue Block 30 waveform update
(U) $812 Total

The following transactions are not reflected in the FY01 program total:  BTR=-$7K and SBIR=-$37K. These transactions are not reflected in other sections of the 
R-docs where an FY01 total is shown.
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(U) A. Mission Description Continued

(U) FY 2002 ($ in Thousands)
(U) $0 No Activity (RDT&E funding has been transferred to Compass Call PE27253F)
(U) $0 Total

(U) B. Project Change Summary
All program funding in this project for FY02 and later has been transferred to Compass Call PE 27253F.

(U) C. Other Program Funding Summary ($ in Thousands)
FY 2000 

Actual
FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

Cost to 
Complete

Total Cost

(U) AF RDT&E
(U) Other APPN
(U) Compass Call (RDT&E), AF 

PE27253F
13,780 21,681 3,885 3,878 3,870 0 5,000 6,456 Continuing Continuing

(U) D. Acquisition Strategy
Cost Plus Incentive Fee/Award Fee contracting will be employed for all activities.

(U) E. Schedule Profile
FY 2000 FY 2001 FY 2002

1 2 3 4 1 2 3 4 1 2 3 4
(U) TRACS Flight Test
(U) TRACS PDR *
(U) New Countermeasures# * * * * * * * X
(U) New CM Flt Test * * * * * * * X
(U) Block 30 Signals Update# * * * * * * X
(U) Block 30 Waveform Update# * * * * * * X

# - New countermeasures development and Block 30 signals/waveform updates are a continuing effort to improve the existing system's ability to effectively counter 
emerging threats.  Due to the dynamic nature of this platform's mission, this effort is a continuous activity.
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(U) E. Schedule Profile Continued
FY 2000 FY 2001 FY 2002

1 2 3 4 1 2 3 4 1 2 3 4



* - Denotes a completed event
X - Denotes a planned event
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 2000 FY 2001 FY 2002

(U) TRACS-Basic 0 0 0
(U) New Threat (class 6) CM Development 393 562 0
(U) Block 30 Signals Update Development 150 125 0
(U) Block 30 Waveform Update Development 150 125 0
(U) Total 693 812 0

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 2000

Budget
FY 2000

Budget
FY 2001

Budget
FY 2002

Budget to 
Complete

Total 
Program

Product Development Organizations
Sanders SS/CPIF 1QFY99 TBD 27,099 468 562 0 0 28,129
Raytheon Ft Wayne SS/CPIF N/A 23,543 23,535 0 0 0 0 23,535
GTE SS/CPIF N/A 8,875 8,875 0 0 0 0 8,875
Support and Management Organizations
Misc (SPO, Labs) Various N/A 3,172 25 25 0 0 3,222
Test and Evaluation Organizations
EPG, Ft. Huachuca NM MIPR 2QFY99 500 125 125 0 0 750
WTR 616 2QFY99 500 75 100 0 0 675

(U) Government Furnished Property:

Item
Description

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Delivery
Date

Total Prior
to FY 2000

Budget
FY 2000

Budget
FY 2001

Budget
FY 2002

Budget to 
Complete

Total 
Program

Product Development Property
Misc 1,594 0 0 0 0 1,594
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(U) Government Furnished Property Continued:
Support and Management Property
Test and Evaluation Property

Subtotals
Total Prior
to FY 2000

Budget
FY 2000

Budget
FY 2001

Budget
FY 2002

Budget to 
Complete

Total 
Program

Subtotal Product Development 61,103 468 562 0 0 62,133
Subtotal Support and Management 3,172 25 25 0 0 3,222
Subtotal Test and Evaluation 1,000 200 225 0 0 1,425
Total Project 65,275 693 812 0 0 66,780
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COST ($ in Thousands) FY 2000 
Actual

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

Cost to 
Complete

Total Cost

3891 Advanced IR Counter Measures (AIRCM) 39,635 4,366 991 3,343 3,351 3,425 3,498 3,570 Continuing TBD

*Advanced Infrared Countermeasures (AIRCM) now  includes two subprojects:  Advanced Strategic and Tactical  IR Expendables (ASTE), and software upgrade to AAR-47.  
The Air Force terminated its participation in Common Missile Warning System (CMWS) in the FY02 budget cycle.  The Large Aircraft IRCM/Laser Infrared Flyout 
Experiment (LAIRCM/LIFE) transferred to PE 0603270F in FY99,  FY00 and FY01.
**The FY03-FY07 budget numbers do not reflect DoD's strategic review results.

(U) A. Mission Description
The Advanced IR Countermeasure (AIRCM) project contains related aircraft self-protection efforts aimed at increasing aircraft survivability against the increasing threat 
of sophisticated surface-to-air and air-to-air missiles, which may employ such features as next-generation electro-optics or dual IR and radio frequency seekers.  AIRCM 
currently consists of two efforts, the USAF/USN Advanced Strategic and Tactical IR Expendables (ASTE) program, and USAF/USN AAR-47 software upgrade. The 
LAIRCM/LIFE effort and funding was transferred to PE 63270F for FY99, FY00, and FY01 to support ongoing Advanced Technology Demonstration study at Wright 
Lab.  Air Force participation in the CMWS program was terminated in the FY02 budget process. ASTE will provide advanced IR expendable countermeasures. ASTE 
flares will be functionally compatible with existing ALE-40, 45, and 47 dispenser systems and will be employed across multiple USAF and USN weapon systems.   The 
AAR-47 software upgrade supports two configurations of software intended to decrease the AAR-47 false alarm rate and improve threat detection for all large body 
aircraft.

(U) FY 2000 ($ in Thousands)
(U) $36,873 CMWS ( Common Missile Warning System) Program Costs
(U) $308 ASTE Development
(U) $235 ASTE Test and Evaluation
(U) $288 ASTE Modeling and Analysis
(U) $445 ASTE Mission Support
(U) $765 ASTE identified for Omnibus
(U) $23 LAIRCM/LIFE Mission Support
(U) $200 AAR-47 Modeling & Analysis
(U) $236 AAR-47 Algorithm Development
(U) $262 AAR-47 Verification & Validation
(U) $39,635 Total
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(U) A. Mission Description Continued

(U) FY 2001 ($ in Thousands)
(U) $1,239 ASTE Flare Development
(U) $264 ASTE Test & Evaluation
(U) $100 ASTE Verification and Validation
(U) $230 ASTE Modeling & Simulation
(U) $481 ASTE Mission Support
(U) $994 LAIRCM/LIFE
(U) $74 CMWS Residual
(U) $560 AAR-47 hardware and software upgrades
(U) $424 AAR-47  Modeling and Analysis / Hardware test capability
(U) $0 AAR-47 Algorithm development / live fire testing / data collection
(U) $4,366 Total

The following net transactions are not reflected in the FY01 program total:  BTR= +$500K  and  SBIR -$139K.  These transactions are not reflected in other sections of 
the RDocs where an FY01 total is shown.

(U) FY 2002 ($ in Thousands)
(U) $286 AAR-47 hardware and software upgrades
(U) $500 AAR-47 Modeling and Analysis / Hardware test capability
(U) $205 AAR-47 Algorithm development / live fire testing / data collection
(U) $991 Total

(U) B. Project Change Summary
$19.8M Congressional reduction in FY01 due to Air Force termination of participation in the CMWS program. $2.7M below threshold reprogramming in FY00 from 
LAIRCM PE64270F to PE63270F to support LAIRCM/LIFE efforts.  $3.999M below threshold reprogramming in FY00 from CMWS PE64270F to PE64012F for  
higher Air Force priorities.
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(U) C. Other Program Funding Summary ($ in Thousands)
FY 2000 

Actual
FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

Cost to 
Complete

Total Cost

(U) AF RDT&E
(U) Other APPN
(U) Procurement of Ammunition, 

AF, PE 28030F, ASTE flares, 
BA-1, Appn 3011

4,835 4,779 4,815 4,806 4,767 4,873 5,269 5,775 Continuing Continuing

(U) RDT&E, AF, PE 63270F, 
EO/IR Warning & 
Countermeasures, BA-3, 
BPAC 691X, Funds multiple 
EO/IR Science and 
Technology projects

14,203 10,247 12,349 12,673 13,554 13,532 12,560 12,806 Continuing Continuing

(U) D. Acquisition Strategy
The planned acquisition strategy is competitive cost-plus award fee.

(U) E. Schedule Profile
FY 2000 FY 2001 FY 2002

1 2 3 4 1 2 3 4 1 2 3 4
(U) ASTE DT&E - Fighter *
(U) ASTE OT&E - Fighter X
(U) ASTE OT&E - Covert *
(U) ASTE MS III - Fighter X
(U) ASTE MS III - Covert *
(U) ASTE PDR - Transport  (Completed Apr 99)
(U) ASTE CDR - Transport *
(U) ASTE DT&E-Transport X
(U) ASTE OT&E -Transport X
(U) AAR-47 Analyze Data (V21.2) *
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(U) E. Schedule Profile Continued
FY 2000 FY 2001 FY 2002

1 2 3 4 1 2 3 4 1 2 3 4
(U) AAR-47 SW Upgrade Contract (V22) X
(U) AAR-47 Collect/Validate Data (V22) X

* - Denotes a completed event  X - Denotes a planned event
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 2000 FY 2001 FY 2002

(U) CMWS Joint Program Costs 27,089 0 0
(U) CMWS F-16 aircraft (Group A) EMD integration 3,008 0 0
(U) CMWS Test and Evaluation 4,676 0 0
(U) CMWS Mission Support 200 74 0
(U) CMWS Identified for Omnibus 1,900 0 0
(U) ASTE Prime Contract Costs 308 1,239 0
(U) ASTE Test & Evaluation 235 264 0
(U) ASTE Verification & Validation 0 100 0
(U) ASTE Modeling and Simulation 288 230 0
(U) ASTE Mission Support 445 481 0
(U) ASTE Identified for Omnibus 765 0 0
(U) LAIRCM/LIFE 23 994 0
(U) AAR-47 Hardware and Software Upgrades 0 560 286
(U) AAR-47 Modeling & Analysis / Hardware test capability 200 424 500
(U) AAR-47 Algorithm Development / live fire testing / data collection 236 0 205
(U) AAR-47 Verification & Validation 262 0 0
(U) Total 39,635 4,366 991

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 2000

Budget
FY 2000

Budget
FY 2001

Budget
FY 2002

Budget to 
Complete

Total 
Program
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(U) Performing Organizations Continued:
Product Development Organizations
CMWS Sanders CAAF/CPFF Sep 95 60,099 60,099 34,699 13,700 0 0 0 48,399
CMWS Integration CPAF Various 52,259 52,259 24,497 3,008 0 0 0 27,505
ASTE - BAE CPAF Nov 95 8,324 8,324 16,640 308 1,239 0 Continuing TBD
LIFE - Lockheed Martin 
Akron OH

CPFF TBD 3,400 0 0 994 0 0 994

AAR-47 - GTRI (V21.2) T&M 2Q99 0 0 0 698 0 0 0 698
AAR-47 - GTRI (V22) T&M 1Q01 0 0 0 0 984 786 Continuing TBD
Support and Management Organizations
CMWS - CAS INC CPFF Sept 95 28,619 19,028 3,364 0 0 0 22,392
CMWS - MWS T&M Jun 97 13,144 9,524 1,250 0 0 0 10,774
CMWS - Mod & Sim Various 4,116 2,596 1,445 0 0 0 4,041
CMWS -Misc Various 38,330 8,199 12,206 74 0 0 20,479
ASTE M&A - SAIC PR Various 2,554 1,454 288 230 0 Continuing TBD
ASTE V&V - Mac B PR Various 789 359 0 100 0 Continuing TBD
ASTE - Misc Various Various Continuing 36,304 445 481 0 Continuing TBD
LIFE Flight A/C Support - 
contractor TBD

TBD June 99 1,416 0 0 0 0 0 0

LIFE - Misc 0 23 0 0 0 23
Test and Evaluation Organizations
AIRCM Identified for 
Omnibus

0 0 0 0 2,665 0 0 0 2,665

ASTE - 46TW Various Various 2,897 897 235 264 0 Continuing TBD
ASTE - Misc Various Various Continuing 282 0 0 0 Continuing TBD
 46TW/AFFTC/ BAE Support Various Various 30,114 17,092 0 0 0 Continuing TBD
AAR-47 Live Fire Test / Data 
Collection

0 0 205 Continuing TBD
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Subtotals
Total Prior
to FY 2000

Budget
FY 2000

Budget
FY 2001

Budget
FY 2002

Budget to 
Complete

Total 
Program

Subtotal Product Development 75,836 17,714 3,217 786 TBD TBD
Subtotal Support and Management 77,464 19,021 885 0 TBD TBD
Subtotal Test and Evaluation 18,271 2,900 264 205 TBD TBD
Total Project 171,571 39,635 4,366 991 TBD TBD
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COST ($ in Thousands) FY 2000 
Actual

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

Cost to 
Complete

Total Cost

3945 RF Towed Decoy Systems 15,373 25,968 34,928 42,499 52,621 40,413 33,932 34,652 Continuing TBD

* RDT&E funds are used for development, risk reduction, integration, flight test, and procurement of lab and test assets.  Hardware is purchased by component, not as a 
complete upgrade kit, therefore aircraft funding does not completely portray the IDECM Programs.
**The FY03-FY07 budget numbers do not reflect DoD's strategic review results.

(U) A. Mission Description
This project develops, integrates and tests radio frequency (RF) towed decoy systems.  RF towed decoys are low cost RF countermeasures that provide increased 
survivability against monopulse, semi-active, and active RF missile threats during the terminal portion of an engagement. This project developed, integrated and tested 
the Joint Air Force and Navy-led ALE-50 Advanced Airborne Expendable Decoy program. The Air Force is currently participating in the Navy-led Integrated Defensive 
Electronic Countermeasures (IDECM) program to jointly develop a common techniques generator (TG) and a  Fiber Optic Towed Decoy (FOTD).  Air Force funding 
pays for unique Air Force IDECM development costs, integration and test of an FOTD subsystem on the F-15, IDECM RF Countermeasures (RFCM) field and test 
support for host platform integration activities, and alternative FOTD risk reduction activities. The Defensive Systems Upgrade Program (DSUP)  program funds 
integration and test of IDECM hardware on the B-1B.

(U) FY 2000 ($ in Thousands)
(U) $8,403 IDECM Common
(U) $4,423 IDECM F-15
(U) $2,547 Mission and Test Support
(U) $0 No Activity
(U) $15,373 Total

(U) FY 2001 ($ in Thousands)
(U) $8,599 IDECM Common
(U) $14,150 IDECM F-15
(U) $3,219 Mission and Test Support
(U) $25,968 Total

The following net transactions are not reflected in the FY01 program total:  BTR= $1108K, SBIR= -$825K.  These transactions are not reflected in other sections of the 
RDocs where an FY01 total is shown.
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(U) A. Mission Description Continued

(U) FY 2002 ($ in Thousands)
(U) $2,438 IDECM Common
(U) $27,939 IDECM F-15
(U) $4,551 Mission and Test Support
(U) $34,928 Total

(U) B. Project Change Summary
The IDECM program was restructured in June 98 and July 99 due to significant contract cost overruns.  Impact to the USAF is a $31M total increase in USAF IDECM 
RFCM contract cost share.  Funding for the overrun was sourced from F-15 IDECM integration and resulted in delay to F-15 IDECM EMD.  Due to F-15 IDECM slow 
down $6.6M was removed from FY01 RDT&E funding during the FY01 ABES. A FY00 Congressional reduction of $15M was also sourced from F-15 integration. As a 
result of the budget constraints, F-15 IDECM EMD activities were severely reduced in FY00 and the F-15 EMD program was rephased.  
F-15 IDECM funding  in FY01 will support return to full EMD to support F-15 IDECM Milestone III production decision in FY06.  Additionally, a zero balance transfer 
from F-15 IDECM production to RDT&E, resulted in a net increase to IDECM RDT&E funding of $8.184M in FY03, $16.681M in FY04 and $6.983M in FY05.  
The  B-1B DSUP program was zeroed out during the FY02 POM.  As a result, all B-1 IDECM Initial Spares funds and  IDECM procurement funds relating to the B-1B 
(BP-11) and decoys (BP-17) were removed from the program.

(U) C. Other Program Funding Summary ($ in Thousands)
FY 2000 

Actual
FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

Cost to 
Complete

Total Cost

(U) AF RDT&E
(U) Other APPN
(U) Aircraft Procurement, AF  PE 

27442F, War Consumable 
(RF towed decoys), BP-17

103,950 46,832 22,851 34,230 40,240 44,641 75,343 76,928 Continuing Continuing

(U) Aircraft Procurement, AF  PE 
27442F, Mods (B-1B), BP-11

0 0 0 0 0 0 0 0 Continuing Continuing

(U) Aircraft Procurement, AF  PE 
27442F, Mods (F-15), BP-11

0 0 0 0 0 0 22,873 23,358 Continuing Continuing
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(U) D. Acquisition Strategy
The acquisition strategy for IDECM RDT&E was competitive, cost-plus incentive fee /award fee.  The production contract will be sole source for first two lots with full 
and open competition in lots three and beyond.

(U) E. Schedule Profile
FY 2000 FY 2001 FY 2002

1 2 3 4 1 2 3 4 1 2 3 4
(U) 1x 4 Dual Compatible Launcher Production Decision *
(U) USN Operational Assessment Developmental Test & Evaluation 

(T&E) Start
*

(U) USN IDECM DT&E Assist  Start *
(U) B-1B Defensive Systems Upgrade Program (DSUP) Flight Test Ready 

Review
X

(U) F-15 FOTD Critical Design Review (CDR) (Group A Hardware) *
(U) F-15 FOTD PDR (Software) X
(U) F-15 FOTD CDR (Software) X
(U) F-15/FOTD TRR (2Q04)
(U) B-1B DSUP Developmental/Operational T&E X
(U) F-15/FOTD DT/OT&E (3Q04)
(U) USN IDECM Operational Evaluation  (3Q02) X
(U) USN IDECM  Low Rate Initial Production I (2Q01) *
(U) USN IDECM  Milestone III (1Q03)

Note: See Change Summary
* - Denotes a completed event
X - Denotes a planned event
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 2000 FY 2001 FY 2002

(U) Integrated Defensive Electronic Countermeasures (IDECM) Common 8,403 8,599 2,438
(U) IDECM F-15 4,423 14,150 27,939
(U) Mission and Test Support 2,547 3,219 4,551
(U) Total 15,373 25,968 34,928

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 2000

Budget
FY 2000

Budget
FY 2001

Budget
FY 2002

Budget to 
Complete

Total 
Program

Product Development Organizations
USAF IDECM:  Development 
BAE

CPAF Nov 95 47,733 47,733 39,355 2,766 5,612 0 Continuing TBD

Development E-Systems, 
Goleta (ESGD)

CPIF Jan 96 19,674 19,674 12,901 4,388 2,085 300 Continuing TBD

F-15 IDECM Integration- 
McAir/Northrop/Lockheed 
Martin

CPFF Aug 97 177,516 177,516 22,736 4,423 14,150 27,939 Continuing TBD

IDECM Misc Development 
Contracts

Misc 6,509 6,509 4,036 1,249 902 2,138 Continuing TBD

Support and Management Organizations
ASC/SM/YF - IDECM Misc As required N/A 3,102 1,184 2,004 3,451 Continuing TBD
Test and Evaluation Organizations
AFOTEC N/A 1,600 0 0 0 Continuing TBD
Edwards N/A 156 500 846 600 Continuing TBD
Eglin N/A 0 752 339 500 Continuing TBD
NRL N/A 0 111 30 0 Continuing TBD
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(U) Performing Organizations Continued:
* The funding prior to FY98 includes only FY97.  The funding prior to FY97 was transferred from a classified PE.  The total program and EACs include funding from 
FY97 and out because of the classified PE in FY96 and prior.

Subtotals
Total Prior
to FY 2000

Budget
FY 2000

Budget
FY 2001

Budget
FY 2002

Budget to 
Complete

Total 
Program

Subtotal Product Development 79,028 12,826 22,749 30,377 TBD TBD
Subtotal Support and Management 3,102 1,184 2,004 3,451 TBD TBD
Subtotal Test and Evaluation 1,756 1,363 1,215 1,100 TBD TBD
Total Project 83,886 15,373 25,968 34,928 TBD TBD
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COST ($ in Thousands) FY 2000 
Actual

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

Cost to 
Complete

Total Cost

4832 Precision Location and Identification (PLAID) 10,947 13,376 1,827 0 0 0 0 0 0 30,320

(U) A. Mission Description
Precision Location and Identification (PLAID) will improve aircrew situational awareness by providing accurate ground emitter location and unambiguous 
identification. Threat systems can disrupt or negate operational missions, even without firing, by requiring aircrew reactions that affect mission objectives.  Improved 
threat information from a modernized Radar Warning Receiver (RWR) will assist the aircrews in determining precise threat range/directions and provide option 
responses short of mission abort or violent aircraft maneuvering.  Knowing threat location will help an aircrew respond 'real-time' to threats by providing accurate 
information to allow the aircrews to reroute around hostile areas.   PLAID will utilize existing aircraft RWR antennas and wiring (Group A hardware).   PLAID 
development is currently focused on the ALR-69 RWR but PLAID technology can also be applied to other RWRs.  This project also contains funding for aircraft 
surviability enhancements not related to the PLAID program.

(U) FY 2000 ($ in Thousands)
(U) $10,565 Engineering and Manufacturing Devleopment (EMD), Hardware/Software design/development/test
(U) $182 Program Office Support
(U) $200 System Engineering Support
(U) $10,947 Total

(U) FY 2001 ($ in Thousands)
(U) $9,426 Engineering and Manufacturing Devleopment (EMD), Hardware/Software design/development/test
(U) $250 Program Office Support
(U) $200 System Engineering Support
(U) $3,500 Survivability enhancements (non-PLAID projects): $2.5M for ALR-56C processor upgrade, $0.7M for Comet Pod force development evaluation, 

and $0.3M for contractor support efforts to host Pouncer 2 technology on a platform.
(U) $13,376 Total

The following net transactions are not reflected in the FY01 program total: BTR= -421K, and SBIR= -416K.  These transactions are not reflected in other sections of the 
R-Docs where an FY01 total is shown.
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(U) A. Mission Description Continued

(U) FY 2002 ($ in Thousands)
(U) $250 Program Office Support
(U) $200 System Engineering Support
(U) $366 SOF C-130 SPD Support
(U) $1,011 Ground and Flight Test Support
(U) $1,827 Total

(U) B. Project Change Summary
Congress added $4.5M in FY99 and $11.5M in FY00 to PE64270F to transition PLAID from an advanced technology demonstration to EMD.  Congress added $10.0M 
in FY01 for PLAID EMD and $3.5M in FY01 for other survivability enhancements (ALR-56C processor upgrade, Comet Pod, and contractor support).

(U) C. Other Program Funding Summary ($ in Thousands)
FY 2000 

Actual
FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

Cost to 
Complete

Total Cost

(U) AF RDT&E 0 0 0 0 0 0 0 0
(U) PE44011F Special 

Operations Forces
0 1,109 0 0 0 0 0 0 1,109

(U) PE27442F Common ECM 
Equipment

10,057 10,358 11,002 11,587 11,934 Continuing TBD

(U) D. Acquisition Strategy
Acquisition will be accomplished through full and open competitive procedures using source selection processes for award of contract.  Contract award is scheduled for 
July 2001.

(U) E. Schedule Profile
FY 2000 FY 2001 FY 2002

1 2 3 4 1 2 3 4 1 2 3 4
(U) Program Management Directive Approval *
(U) Milestone II Decision *
(U) Acquisition Strategy Approved *
(U) Request for Proposal Release *
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(U) E. Schedule Profile Continued
FY 2000 FY 2001 FY 2002

1 2 3 4 1 2 3 4 1 2 3 4
(U) Source Selection Process Complete X
(U) Contract Award X
(U) Design Review X
(U) Integrated Defensive Avionics Lab X
(U) Test Readiness Review X
(U) C-130 Combined Development/Operational Test and Evaluation Start X

* - Denotes a completed event
X - Denotes a planned event



UNCLASSIFIED

DATE
RDT&E PROGRAM ELEMENT/PROJECT COST BREAKDOWN (R-3) June 2001

BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT

05 - Engineering and Manufacturing Development 0604270F  EW Development 4832

Project 4832 Page 28 of 33 Pages Exhibit R-3 (PE 0604270F)

778

UNCLASSIFIED

(U) A. Project Cost Breakdown ($ in Thousands)
FY 2000 FY 2001 FY 2002

(U) Program Office Support 182 250 250
(U) SOF C-130 Testing 0 0 1,011
(U) SOF C-130 SPD Support 0 0 366
(U) System Engineering Support 200 200 200
(U) Engineering and Manufacturing Development, Hardware/Software design/development/test 10,565 9,426 0
(U) Other Survivability Enhancements (ALR-56C processor upgrade, Comet Pod, and contractor 

support)
0 3,500 0

(U) Total 10,947 13,376 1,827

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 2000

Budget
FY 2000

Budget
FY 2001

Budget
FY 2002

Budget to 
Complete

Total 
Program

Product Development Organizations
WR-ALC/LNRC/  Contractor 
TBD

Full and open 
competition/ 
CPAF

TBD TBD TBD 4,170 10,565 9,426 0 0 24,161

Survivability Enhancement 
Organizations

WR-ALC/LN 
for ALR-56C 
processor 
upgrade; 
ASC/SMN for 
Comet Pod

TBD/May 
01

TBD TBD 0 0 3,500 0 0 3,500
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(U) Performing Organizations Continued:
Support and Management Organizations
Engineering/McCauley Brown616 Sep 01 TBD TBD 0 200 200 200 0 600
Program Office 
Support/LNRC

TBD Sep 01 TBD TBD 0 182 250 250 0 682

SOF C-130 SPD 616 Oct 01 TBD TBD 0 0 0 366 0 366
Test and Evaluation Organizations
Western Test Range 616 Jun 01 TBD TBD 0 0 0 261 0 261
Eglin Test Range 616 Oct 01 TBD TBD 0 0 0 750 0 750

(U) Government Furnished Property:

Item
Description

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Delivery
Date

Total Prior
to FY 2000

Budget
FY 2000

Budget
FY 2001

Budget
FY 2002

Budget to 
Complete

Total 
Program

Product Development Property
Support and Management Property
Test and Evaluation Property

Subtotals
Total Prior
to FY 2000

Budget
FY 2000

Budget
FY 2001

Budget
FY 2002

Budget to 
Complete

Total 
Program

Subtotal Product Development 4,170 10,565 12,926 0 0 27,661
Subtotal Support and Management 0 382 450 816 0 1,648
Subtotal Test and Evaluation 0 0 0 1,011 0 1,011
Total Project 4,170 10,947 13,376 1,827 0 30,320
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COST ($ in Thousands) FY 2000 
Actual

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

Cost to 
Complete

Total Cost

8462 MALD 0 5,152 0 0 0 0 0 0 0 5,152

FY03-FY07 budget numbers do not reflect the DoD strategic review results.

(U) A. Mission Description
The Miniature Air Launched Decoy (MALD) is a low-cost decoy to stimulate enemy integrated air defenses (IADS) for detection, location, and both lethal and 
non-lethal suppression activities.  MALD transitioned from a DARPA ACTD to USAF program management  in December 2000.  The program element funds final 
corrective actions to the ACTD configuration to support ACC's  'Silver Bullet'  production of approximately 100 MALD vehicles.

(U) FY 2000 ($ in Thousands)
(U) $0 No Activity
(U) $0 Total

(U) FY 2001 ($ in Thousands)
(U) $1,200 To complete retrofit of ACTD assets
(U) $200 AFMSS Upgrade
(U) $3,066 To complete pre-production enhancements and aircraft certification
(U) $686 Program Office Support
(U) $5,152 Total

The following transactions are not reflected in the FY01 program total: SBIR= -$163K and a BTR= -$46K.  These transactions are not reflected in other sections of the 
R-Docs where an FY01 total is shown

(U) FY 2002 ($ in Thousands)
(U) $0 No Activity
(U) $0 Total

(U) B. Project Change Summary
Congressional add of  $1.2M in FY01 to aid transition from ACTD.   FY01 RDT&E funding ($5.152M) extended  contract to correct engine deficiencies  prior to the 
start of  MALD 'Silver Bullet' production.
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(U) C. Other Program Funding Summary ($ in Thousands)
FY 2000 

Actual
FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

Cost to 
Complete

Total Cost

(U) AF RDT&E
(U) Other  APPN (PE 27442F, 

BP 17)
5,000 Continuing TBD

(U) USAF S&T (PE 63270F) 1,500
(U) OSD (PE 63750D) RDT&E 2,000 3,000
(U) DARPA (PE 62702E) 

RDT&E
296

ACC has requested procurement of approximately 100 MALD air vehicles in the ACTD configuration with engine fixes.

(U) D. Acquisition Strategy
FY01 RDT&E funding will extend developmental activities from the ACTD to refine engine design and reduce GPS/SAS interference prior to start of  'Silver Bullet'  
production of approximatley 100 MALDs being requested by the Combat Air Forces.   The acquisition will be a sole-source, fixed price incentive fee.

(U) E. Schedule Profile
FY 2000 FY 2001 FY 2002

1 2 3 4 1 2 3 4 1 2 3 4
(U) Complete Engine Fix Flight Testing X
(U) SAS Phase 2 *
(U) SAS Phase 3 X
(U) SAS Flight Test X
(U) Container Redesign Complete *
(U) AFMSS rehost on PFPS X
(U) Pyro/Hazard/Disposal *
(U) F-16 Tech Orders X
(U) Silver Bullet Request for Proposal (RFP) X
(U) Silver Bullet Proposal Evaluation X
(U) Silver Bullet Production Decision X
(U) Silver Bullet Contract Award X
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 2000 FY 2001 FY 2002

(U) To complete retrofit of  ACTD assets 0 1,200 0
(U) To complete AFMSS upgrade 0 200 0
(U) To complete production enhancements and aircraft certification 0 3,066 0
(U) Program Office Support 0 686 0
(U) Total 0 5,152 0

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 2000

Budget
FY 2000

Budget
FY 2001

Budget
FY 2002

Budget to 
Complete

Total 
Program

Product Development Organizations
Northop Grumman - Ryan 
Aeronautical Center

CPFF 1 Nov 96 TBD TBD 0 0 2,890 0 0 2,890

Support and Management Organizations
AAC/WMG 0 0 686 0 0 686
Test and Evaluation Organizations
Eglin AFB 0 0 1,576 0 0 1,576

(U) Government Furnished Property:

Item
Description

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Delivery
Date

Total Prior
to FY 2000

Budget
FY 2000

Budget
FY 2001

Budget
FY 2002

Budget to 
Complete

Total 
Program

Product Development Property
Support and Management Property
Test and Evaluation Property
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Subtotals
Total Prior
to FY 2000

Budget
FY 2000

Budget
FY 2001

Budget
FY 2002

Budget to 
Complete

Total 
Program

Subtotal Product Development 0 0 2,890 0 0 2,890
Subtotal Support and Management 0 0 686 0 0 686
Subtotal Test and Evaluation 0 0 1,576 0 0 1,576
Total Project 0 0 5,152 0 0 5,152


